COMPLETION REPORT

1. Name of Work : **Filling of Potholes in Arterial and Sub-Arterial roads in Bagalagunte ward No.14 T.Dasarahalli**
2. Sanctioned Estimate No. & Dt : ESMO EO/DD/264/13-14 dt 3.12.2013
3. Head of Account which is chargeable : paid 2019.
4. Work Order No. & Dt : EE/DD/176/13-14 dt 20.12.2013
5. Name of Contractor : **KRIDL**
6a. Time Stipulated for completion of work :
6b. Delay in execution of work :
7. Measurement recorded in : M.B. No. 39/9-10.
8. Check Measurement of the Asst. : M.B. No. 39/9-10 Page No. 3861/2 to 3870
   Asst. Exe. Eng / Exe. Eng : Page No. 3861/2 to 3870
9. Name of the office/official incharge of the work :
10. a) Asst. Engineer : D.S. Manjunatha
    b) Asst. Exe. Engineer : Ranganatha

Sanctioned Estimated Amount	Amount claims as per actually vide as per bills	Difference	
		Excess	Savings
SOR	5748203.00	48203.	—

1) Certified that the above has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specifications as embodied in the agreement.

ASST. ENGINEER
Dec'19

ASST. EXECUTIVE ENGINEER
BRUHAT BANGALORE MAHANAGARA PALIKE
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.